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TATTs GOAL AND STRATEGIC OBJECTIVES 
 

TATTs Program Goal: BPBDs in eight target provinces are professionally coordinating Disaster Risk 

Management (DRM) activities before, during and after natural disasters and are promoting DRM best practice 

among their respective districts 

 

Strategic Objective 1: BPBDs in target provinces are delivering inclusive DRM services 

 

Strategic Objective 2: DRM technical training delivery has been institutionalized at target sub-national levels and 
nationally 

 
 

SNAPSHOT: YEAR 3 

 

 

OVERVIEW 
This Annual Report covers achievements and outcomes for the period 01 October 2016 – 31 September 2017, 

which represents Year Three of the ‘Institutionalizing Disaster Preparedness and Management Capacity of 

BPBDs in Indonesia through Technical Assistance and Training Teams’ (TATTs) program. TATTs is designed to 

increase the disaster management capacity of provincial disaster management agencies (BPBDs), with a focus 

on technical training, mentoring and support, and organizational development in order to assist the BPBDs to 

better fulfil their role in disaster management coordination, command and implementation.  

 

TATTs was initially conceived as a two-year pilot program operating in six provinces with the number of target 

provinces subsequently increased from six to eight during Year Two. The expanded geographical area covers an 

indirect beneficiary population of more than 83 million. Since program inception, TATTs has been extended three 

times. The last USAID/OFDA Cost Modification granted on 30 May 2017, extends the program end date by a 

further two years to 31 December 2018, and increased the award from $6 million to $9 million. 

 

To achieve the Strategic Objectives, TATTs is implemented through a consortium model with Mercy Corps 

providing sub-awards to five partners as detailed in Table 1. 

 

TATTs is Delivering Results:  
Year Three has been both busy and successful 

for TATTs. Built upon the partnerships and 

commitments forged in Year Two with the BPBD 

offices, the embedded TATTs team has 

supported the disaster management 

agencies to deliver 88 technical trainings, 15 

simulation events, and 253 mentoring and 

support activities. TATTs continued its 

successful strategy of hosting thematic 

technical trainings in different provinces and 

inviting participants from all eight TATTs 

target provinces. This included facilitating four 

study tours and other peer-learning events 

to build networks among the regions to 

exchange DRM knowledge and practice.  

Outcome Area  Consortium Partner 

Direct BPBD technical training, 

mentoring & support, and 

organizational development 

Mercy Corps Indonesia 

Inclusion, disability and Disaster 

Risk Reduction (DRR) 

Arbeiter-Samariter-

Bund (ASB) 

Chief of Party and provision of short-

term technical assistance 

Cardno 

Emerging 

Markets DRR socialization and capacity 

building for local universities 

Indonesian 

University Forum for 

DRR Support to BNPB Training & 

Education Center in curriculum 

review, facilitator database 

management, and DRM 

accreditation 

Lingkar Association 

 8,690 people reached through training, simulation and coaching/mentoring sessions from Oct. 
2016 to Sept. 2017, representing a 217% increase over Year 2. 

 2,192 people trained, representing a 21% increase over Year 2, of which 1,435 attended 
multiple training sessions. 

 88 technical trainings held, including thematic trainings designed for cross-province learning 
and networking 

 36 district technical trainings delivered by the Pool of Facilitators 
 A total of 336 provincial-level facilitators (285 male, 51 female) recruited and trained 
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TATTs focus has centered on delivering 

outcomes across seven (7) strategic fronts; 

two nationally and five at the provincial level.  

They are as follows: 

 

1) Linking of the  national DRM curriculum to 

the TATTs provincial support program and 

supporting the review and trialing of new DRM 

curricula for national roll-out;  

2) Operationalizing a national DRM facilitator 

database to give government access to a pool 

of DRM experts which recognizes local talent;  

3) Increasing services to district BPBDs 

through supporting and building the capacity of 

provincial Disaster Management Pools of 

Facilitators (PoFs) and providing opportunities 

for the new facilitators to deliver training at the 

provincial and district level;  

4) Accelerating the preparation of institutional 

frameworks to improve DRM management and 

operations;  

5) Facilitating learning methodologies and 

peer-to-peer study tours for cross-learning;  

6) Promoting the adoption of disability and 

inclusive DRM practice in the target provinces; 

and 

7) Strengthening inter-university dialogue and 

collaboration on regional DRR measures to 

harness the latent potential of the partner 

universities to contribute to local DRR policy 

debate and practice.   

 

This strategic focus has delivered six (6) 

notable milestone accomplishments:  

 

(i) Network of University Disaster Risk 

Reduction Forums (UF-DRR) established in all 

eight target provinces;  

(ii) Successful piloting the Provincial Training 

Center (BPSDM) in Papua to deliver basic DM 

training to civil servants (Box 1); 

  

(iii) Official launch of the Inclusive DRM (Unit 

LIDi) program by the Central Java BPBD and 

the signing of commitment letters by 35 district 

BPBDs to implement this policy initiative in their regions;  

(iv) BPBD signing of an MOU with the Association of Universities for Health Workers to apply village 

resilience approaches into health worker learning and practice (Box 3); 

(v) BNPB Training and Education Center (Pusdiklat) received accreditation as the key disaster 

management technical training facility from the State Administration Agency in December 2016; and 

(vi) Establishment of the National DRM Facilitator Database.  

 

All consortium partners were active in contributing to the strategic objectives and in achieving these milestones. 

TATTs partnered with other OFDA-funded DRM programs and initiatives at the provincial level.  

 

Transitional Management Team: The Chief of Party (COP), Jason Brown, demobilized at the end of 

FY17 Q1. The lengthy negotiations of the recent cost modification, which was approved in May 2017, delayed 

the recruitment of the new CoP. During this period, ad-interim responsibilities shifted to Mercy Corps’ Country 

Director for Indonesia and the newly promoted Deputy Chief of Party (former national training officer). To support 

the TATTs senior management team, a Transitional Leadership Adviser was engaged to provide intermittent 

inputs. This was consistent with the management transition strategy and ensured program integrity. The new 

Box 1 

 
 

Piloting Provincial Training Centers to Deliver Basic 
DM training to Public Servants in Papua:  
In Papua, TATTs successfully worked with the BPBD and 
the Human Resource Development Agency (BPSDM, 
formerly Badiklat) to pilot the delivery of basic DM 
training to civil servants. This conforms to the 
cooperative agreement signed between the Ministry of 
Home Affair (MoHA) and BNPB to build the capacity of 
the provincial BPSDM to deliver trainings on disaster 
management. With TATTs operating at both BNPB and 
provincial levels of government, TATTs has been BNPB’s 
conduit for building interagency cooperation between 
the provincial BPBD and the BSDM. TATTs has trained 
the BSDM and BPBD trainers and supported them to 
pilot the delivery of DM trainings. Management and 
delivery standards are applied, using curriculum 
developed by BNPB. Course certificates are issued 
jointly by the BPSDM and BPBD Papua. This was the first 
of three trainings that will be conducted to ensure all 
staff of BPBD and members of the Pool of Facilitators 
understand basic disaster management. TATTs will 
explore the rolling-out of this successful policy initiative 
in the other target provinces. 
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COP, Andrew Duncan, was approved by OFDA in July. 
 

CHALLENGES 
Transitional Issues  

The lengthy negotiation of the cost modification and subsequent delays in recruiting the COP created some 

challenges for program implementation through the year despite the overall increase in program activity.  In Q2 and 

Q3, uncertainty around the dates caused field activities to be delayed and postponed, and created uncertainty for 

extending partner sub-awards. The TATTS provincial teams faced some relationship management challenges 

because they were not able to commit to requests from the BDPBs past the original April 2017 program end date. 

The delays also impacted spending rates for the year. With OFDA/USAID approval of the cost modification on 20 

May 2017, and recruitment of new COP confirmed and mobilized in early October, the pace of activity 

implementation and fund disbursement is expected to increase significantly. Any impacted activities have been 

rescheduled in consultation with the target BPBDs, and to the extent possible have being fast-tracked.  

 

North Maluku and West Papua   
In Year Three, activity implementation across the regions accelerated with the exception of North Maluku, and 

second half of the year in West Papua where the pace of implementation stalled. Working directly with provincial 

BPBDs requires the ability to adapt to changing circumstances and emerging priorities, which are influenced by a 

range of issues including those that are political.  Considering this, it is to be expected that the pace of program 

implementation might vary. In North Maluku, the ongoing logistical constraints and narrow windows available to 

implement activities with the BPBD caused the delays. For example, the government staff travel daily by boat to 

and from the new provincial capital in Ternate, more than an hour journey each way. To address this endemic 

problem, TATTs will consult with the provincial BPBD, to explore introducing new operational modalities. In West 

Papua, the BPBD’s shift in focus at mid-year to prepare to host the national DRR Month celebrations in Sorong 

slowed TATTs implementation. The five-day event is to be held in October with thousands of people expected to 

attend. BPBD West Papua’s management of the recovery efforts for the flood-affected communities of Pegunungan 

Arfak district also made it difficult for BPBP staff to work on planned TATTs-supported activities. This situation is 

expected to change after the conclusion of national DRR Month celebrations. Impacted activities will be rescheduled 

in consultation with the BPBD. 

 
Data Analysis 
After analysis of the Year 2 Annual Plan, it was discovered that cumulative data for a number of Key Performance 
Indicators were mistaken as Year 2 outcomes, and subsequently added to Year 1 data sets.1 This resulted in 

                                                           
11 Some of the main Key Performance Indicators impacted included ‘Number of direct beneficiaries reached’ (28% discrepancy); ‘Number of 

communities and stakeholders involved in the development of plans, policies, and strategies’ (24%); and ‘Number of key personnel trained as 

 
Presentation of East Java BPBD & TATTs program to USAID/OFDA, September 2017 
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double-counting. This was detailed in the Qrt9 report submitted to USAID/OFDA and rectified in subsequent 
quarterly reporting. Meanwhile, TATTs continues to exceed all performance indicator targets 

 

KEY PERFORMANCE INDICATORS 
Table 2 lists quantitative achievements against the Key Performance Indicators for the TATTs Program. Analysis of 
this data indicates:  

 

• An almost tripling of the number of direct beneficiaries reached, over Year 2; (see Annex 5 for Years 1-3) 

• A focus in Year 3 on service delivery by provincial BPBDs to districts and other stakeholders, and facilitating 

peer- to-peer learning through study tours ; 

• A continued focus in Year 3 on the development of local plans and regulations. This has included assistance to 

the development of strategic plans, the development and simulation of contingency plans, and assistance to 

the development of local disaster management regulations. 

• More than 366 individuals trained as facilitators and trainers; BPBDs have begun to hire TATTS facilitators to 

conduct technical training. This strengthens the TATTs program’s sustainability strategy, whereby provincial level 

BPBDs can utilize the local pool of facilitators to assist them with capacity building activities and training at the 

district/city level. 

 

Table 2: Reviewed Year 3 Annual Plan Key Performance Indicator Matrix 

NO  INDICATOR TARGET 

YEAR 3  
(OCT16-SEP17) 

CUMMULATIVE  
YEAR1-YEAR3 

M F TOTAL M F TOTAL 

1 Number of direct beneficiaries reached 9,460 6138 2552 8690 9551 3635 13186 

2 Number of people trained in disaster preparedness, 
mitigation, and management, by sex 

5,300 1688 504 2192 3670 1109 4779 

3 Number of individuals trained (disaggregated) 1,500 1222 213 1435 1222 213 1435 

4 Number of trainings conducted 260     88     179 

5 Number of people passing final exams or receiving certificates, 
by sex  

500 639 153 792 806 193 999 

6 % of people trained who retain skills and knowledge after two 
months  

80%     0     0 

7 Number of hazard risk reduction plans, strategies, policies, 
disaster preparedness, and contingency plans developed and 
in place 

48     8     39 

8 Number of people participating in discussions regarding 
national risk reduction strategies as a result of the program, 
disaggregated by sex 

400 825 393 1218 884 408 1292 

9 Number of communities and stakeholders involved in the 
development of plans, policies, and strategies 

400     2405     3973 

10 Percentage of training participants who have passed post-test 
assessments 

70%             

11 # of simulations and training exercise carried out by targeted 
BPBDs with TATTs, followed by learning sessions 

100     15     31 

12 # of people involved in simulations, disaggregated by gender, 
age, and disability 

6,400 1054 658 1712 2290 1140 3430 

13 # of key personnel (disaggregated by gender) in each targeted 
Provincial BPBDs trained as trainers  

400 215 54 269 730 185 915 

14 # of key personnel (disaggregated by gender) in each targeted 
BPBD has experience training other provincial  and district 
BPBD staff 

200 111 29 140 357 70 427 

15 Number of pools of facilitators in each targeted province and 
nationally (disaggregated) 

9     0     9 

                                                           
trainers’ (13%). 
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NO  INDICATOR TARGET 

YEAR 3  
(OCT16-SEP17) 

CUMMULATIVE  
YEAR1-YEAR3 

M F TOTAL M F TOTAL 

16 # of objectives from each provincial BPBD self-
assessment/planning priorities completed (e.g.: strategic 
plans, hazard maps, specific trainings, etc.) 

6     0     7 

17 Number of trainings implemented by provincial BPBD staff in 
each target districts 

48     17     37 

18 # training modules updated and improved or newly developed 16     0     7 

19 # of people participating in updating & improving training 
modules, disaggregated by sex, age, and disability 

300 165 107 272 212 120 332 

20 Stakeholder committees formed in every target province Y     Y     Y 

21 Stakeholder committees meet at least every two months, with 
at least 50% participation 

Y     Y     Y 

22 # of participants involved in cross-visits to share learnings and 
experiences with counterparts in other provinces/districts 

80 65 7 72 83 11 94 

23 # of meetings held between provincial and district BPBDs 34 0 0 9     45 

24 # of models, documented lessons learned or best practices 
shared through the university network or other mechanisms 

24     1     1 

 
OUTCOMES 2016-2017 

PROVINCIAL PRIORTIES  
To deliver on its strategic objectives, throughout Year 

Three, TATTs provincial teams focused effort on 

supporting the provincial BPBDs in five areas of 

strategic importance. 

 

Services to District BPBDs through Supporting 

Provincial BPBDs Outreach Delivered by PoFs  

TATTs continued to strengthen the capacity of provincial 
BPBDs to increase the level of engagement and quality 
of technical support they deliver to district BPBDs and 
stakeholders. This is achieved through technical 
assistance, training and mentoring, delivered by the 
TATTs-trained and supported Pool of Facilitators (PoF). 
Developing pools of facilitators in each of the target 
provinces is a key sustainability strategy for TATTs. The 
TATTs teams identify candidates for the provincial pool of 
facilitators, assess the level of capacity development 
required, and conduct specific training of trainers or 
facilitators.  
 
Examples of POFs hired by the BPBDs to deliver 
capacity building district-outreach activities included: 
strengthening the Emergency Operations Center’s 
(EOC) operations in Management Information systems 
(MIS); developing Standard Operating Procedures 
(SOP), training on safe schools; municipality contingency 
planning; village (kelurahan) resilience initiatives,  and 
annual accountability reporting; training on emergency 
response procedures and use of emergency funds; 
simulation exercises for Rapid Assessment Teams and 
volunteers; and an earthquake, tsunami and urban fire 
simulation exercises for local airport authority.  
 

Box 2 

 
 
East Java BPBD Initiates an inter-agency crisis coordination 
meeting to prepare for fallout of volcanic ash from Mount 
Agung in Bali: With PVMBG warning that a major eruption of 
Bali’s Mount Agung is imminent, and the potential impact of 
major ash falls on the province of East Java, the BPBD initiated 
a crisis coordination meeting on 27 September in the BPBD 
office to prepare for potential volcanic ash fall due to the 
eruption of Mt. Agung. Inhalation of volcanic ash is detrimental 
to public and animal health. The volcanic plumes, falls, and 
accumulation of ash are disruptive to local transport (air and 
land), ground water supplies, agriculture and commerce which, 
particularly impacts poor and vulnerable groups. The meeting 
was officiated by the Head of the East Java BPBD and brought 
together 22 relevant provincial and district stakeholders to 
confirm roles, identify resources and plan interventions. It was 
attended by senior representatives from police, military, 
Airport Authority, and offices of Health, Social Welfare, 
Environment, Transportation, Meteorology, Search and 
Rescue, Red Cross, the East Java DRR forum, TATTs field team, 
and ten district BPBDs (Banyuwangi, Jember, Situbondo, 
Bondowoso, Probolinggo, City Probolinggo, Gresik, Pasuruan, 
City Pasuruan and Malang). 
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Preparation of Institutional Frameworks to Improve DRM 
Management and Operations  
Organizational analysis and review of institutional capacity, its 
systems and implementing arrangements, are critical to ensure 
the efficacy and quality of strategic plans and budgets, and, 
importantly, to ensure programs and service delivery align with 
national and local government priorities, regulations, context, 
and needs. TATTs has continued to actively work with the 
BPBDs to develop new and revised frameworks, and standard 
operating procedures (SOPs). These are expected to improve 
the management and operations of DRM services delivered by 
the target BPBDs.  
 
Some examples of activities supported during the last six 
months include: development of the provincial Mount Merapi 
contingency plan in Central Java; facilitating the Joint 
Secretariat for the Management of Volunteers in Disasters 
synchronization of disaster preparedness and response efforts 
with the East Java BPBD; co-financing the Second DRR Forum 
Congress for East Java to elect its new leadership, renew its 
statutes, and approve its new strategic plan for 2017-2020; and 
technical assistance to issue a decree establishing the East 
Java multi-stakeholder post-disaster assessment team (Tim 
Jitupasna).  

 
Facilitating Learning Methodologies and Study Tours for Peer-Learning 

TATTs continues to invest heavily in human resource development by providing tailored, learning opportunities for 

the staff of the BPBDs to upgrade their competencies in DRM theory and practice including supporting cross-visits 

for peer learning between DM agencies. A number of the peer learning activities that TATTs supported demonstrate 

how this kind of exchange can both directly increase the skills of the participants, and further the goal of 

institutionalizing capacity among the BPBDs. For example, a new learning process and methodology developed for 

training EOC management and operations will be used to guide the development strategy of the EOCs and inform 

BNPB’s national EOC guidelines with the eight target BPBDs coming together to develop the methodology. A study 

tour to the Bali BPBD by Papua staff to gain practical knowledge of the management and operations of Bali’s model 

EOC, resulted in the classification of the operational status of the EOC to that of a technical service division (UPT) 

which beforehand had no official status. Finally, community based disaster risk management peer leaning was 

carried out with all eight target BPBDs to observe community based disaster risk management (CBDRM) best 

practices in a model village (Sembalun) in Lombok, NTB, setting up a common approach to promoting CBDRM 

approaches.  

 
Promoting Disability and Inclusive Sensitive DRM to Encourage BPBD Practice  

A milestone was achieved with the official launch of Unit LIDi by the Central Java BPBD. The inaugural event, held 

in Solo on 9 August, was marked by an awareness raising campaign and the signing of commitment letters by 35 

district BPBPs to commit to inclusive DM. Other types of Disability inclusive Risk Reduction (DiRR) activities 

supported by ASB included: training on inclusive Humanitarian Action and Open Street Map (OSM); school 

evacuation training for people with hearing and speaking disabilities in South-East Sulawesi; and training for 

provincial BPBD, NGOs, and University in Papua on inclusive DM. 

 
Joint BPBD-TATTs Program Performance Review and Planning   

To assess TATTs’ performance over the last two years and plan future activities, joint TATTs-BPBD review 

workshops were conducted in each of the target provinces between May and June 2017.  This was used to inform 

the development of the TATTs provincial and overall work plan for 2017-2018. A key finding of the review pointed 

to a need for TATTs to intensify its effort to promote inclusive DRM in the eastern provinces of Maluku, North Maluku, 

West Papua, and Papua. In these regions, BPBD practice of inclusive DRM is comparatively still weak. The review 

and planning process also presented thematic learning opportunities for TATTs staff.  

 
Technical Training 
Throughout Year 3, TATTs continued to focus on developing the technical skills of the BPBDs and also worked 

with a number of other OFDA-funded partners including the IOM (International Organization for Migration) on 

camp management and coordination training, ADPC (Asian Disaster Preparedness Centre) for training on disaster 

management for decision makers, PDC (Pacific Disaster Center) on InaWARE training and the WFP (World Food 

Program) for logistics management support and provincial logistics hubs. 

Box 3: 
 
BPBD signed MOU with the Association of 
Universities for Health Workers to apply 
community based disaster risk management 
approaches into health worker learning and 
practice 
Student health workers (Kuliah Kerja Nyata), 
from APITINKES, will be trained to apply 
village resilience approaches (Desa Tangguh 
Bencana) when attending practicums in the 
field. This TATTs-supported initiative is 
assisting the BPBP to formulate strategies to 
expand the coverage of its community 
outreach programs. With East Java’s massive 
number of villages (of which 400 villages are 
identified as high risk), the BPBD must be 
innovative in its approach in identifying local 
partners to build provincial-wide village 
resilience.  
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TATTs technical training activities combined direct training and Training of Trainers (ToT) and Training of 

Facilitators (ToF) training. Throughout Year Three, TATTs supported 88 technical training events including ToT 

and ToF, in-house training and refresher training. TATTs continued to build-up its DM Pool of Facilitators (PoF) in 

each of the provinces, and there are now 336 facilitators with ”training of trainer” and “basic facilitation skills” 

available to support the training needs of the provincial and district BPBDs. Training topics included: Basic 

Disaster Management (DM); Facilitation Skills; Inclusive DM; Emergency Management (first aid, SAR, 

evacuation); Community Based DRM; Logistics and Warehouse Management; Table Top and Command Post 

Exercises; Emergency Operations Center Training; Contingency Planning; Rapid Response Team Training; and 

Post-Disaster Needs Assessment.  

 
Mentoring and Support 
The TATTs teams are embedded within the provincial BPBD offices and are therefore in a position to influence 

policy and practice. The TATTs monitoring system captures mentoring and support activities including strategic 

meetings, discussions, technical assistance for provincial BPBD trainings, and assistance in the development 

of local policies and regulations. However, not all of the influencing opportunities are captured. Often, TATTs 

teams are called upon to provide specialist advice or provide ideas and strategy to BPBD leadership and staff 

through informal interactions. 

 

The TATTs monitoring system has captured more than 253 mentoring and support activities as reported by the 

field teams. These include technical assistance on the development of provincial and to a lesser extent district DRM 

programs; meetings and discussions on BPBD annual planning processes; technical assistance on proposal 

development; technical assistance on the development of standard operating procedures; training and activity 

evaluations; technical assistance on provincial strategic planning and budgeting; assisting in coordination 

meetings; and monitoring of BPBD programs and provision of feedback. Mentoring and coaching is an important 

influencing function of the embedded TATTs teams and can lead to impact and change. At the request of the 

BPBDs, TATTs is exploring supporting other organizational capacity development needs, and in June 2017, the 

TATTs teams attended a five-day training workshop to equip them with the knowledge and skills to conduct 

organizational analysis. During Year Four, the Provincial 

Teams will apply these new skills to identify gaps and 

weaknesses in organizational capacity, which will be 

used to inform new training and capacity building 

interventions to strengthen internal systems, processes, 

and other core administrative aspects of the BPBDs.   
 

PARTNER ACTIVITIES 
 

Arbeiter-Samariter-Bund (ASB) 
ASB is a strategic TATTs consortium partner 

assisting the program to achieve its objective for 

BPBDs to provide inclusive services. ASB is the 

lead agency in Indonesia for Disability Inclusive 

DRR (DiDRR), and the ASB team works with 

TATTs field teams and other partners to ensure 

that inclusion is integrated into activities such as 

technical training, curriculum development, and 

local policy and regulation development. ASB 

provides training to DRM stakeholders and 

Disabled People’s Organizations (DPOs), 

assists in providing specific inputs to broader 

TATTs trainings and activities, provides review 

of national (Pusdiklat) and local curricula and is 

supporting the development of the inclusion 

and Disability Service Unit (Unit LIDi).  

 

During Year Three, ASB delivered key 

activities in the following areas: 

 
 

Facilitating disability inclusive disaster management 
training in Central Java 
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1. Launch of the Inclusion and Disability Services Unit (Unit LIDi PB).  This was the culmination of a 

series of field trials to put policy into practice; and a final national consultation workshop held in Jakarta in 

May to seek final input on Perka 14/2014 (national policy on implementing inclusion and disability DRM 

services) and draft recommendations on Central Java’s, Unit LIDi PB Guidelines. The workshop concluded 

by supporting the recommendation to implement Unit LIDi in Central Java and in August TATTs delivered 

a milestone outcome with the official launch of the Unit LIDi PB into the structure of Central Java 

BPBD. Letters of commitment to implement inclusive disaster management have been signed by the 

province’s 35 district BPBDs. An information campaign has also been launched to socialize LIDi throughout 

the province.  

 

2. Inclusive Humanitarian Action and Open Street Map (OSM) Training in Surakarta, April 2017. 

Training was delivered both in-class and through field exercises to 34 beneficiaries to build DPO capacity 

in humanitarian action.  Sphere and ADCAP guidelines were applied for the purposes of disaggregated 

data collection and mapping by gender, age and disability, using the KoBo Toolbox and Open Street Map 

(OSM). Post-training, a DPO has applied its new knowledge to develop a disaggregated database for 

emergency flash-flood response in Magelang. The results complemented BPBD Magelang’s database 

on affected people. At the national level, other DPOs were able to apply their knowledge to identify “at-

most-risk” groups in a UN-OCHA coordination meeting. This demonstrated the need to participants of 

applying inclusive DRM practice to humanitarian action. 

 

3. DM Movement Central Java, held in Surakarta, August 2017. The two-day event involved a series of 

thematic discussions and DRR training for DPO members from Central Java. A total of 366 people 

attended the events including 173 persons with disabilities which included high-level meetings with the 

heads of BPBDs in Central Java and the seven other TATTs supported provincial BPBDs. 

 

4. Other activities supported earlier in Year Three included technical assistance to the Central Java BPBD 

to compile a book on inclusive DRR best practices in Central Java; contributions to inclusion training 

in East Java and Central Java in the Contingency Planning Training Module working group; and 

technical support to the TATTs simulation event conducted in Southeast Sulawesi and the Camp 

Coordination and Camp Management training implemented by OFDA partner IOM and BNPB. 

 
 

Lingkar Association 
Lingkar’s embedded team of specialists continued to work with the BNPB Training and Education Unit (Pusdiklat) 

on curriculum review, development of a national facilitator database, and support for the Pusdiklat training 

accreditation process. Three milestone achievements were accomplished during Year Three including: 

 

1. Review & Trialing of Basic DM 

Management and Contingency 

Planning Curriculum completed 

– The trials were conducted in 

East and Central Java (Basic DM) 

and Bogor (Contingency 

Planning). Review of the two-

remaining curriculum on Logistic 

and Equipment Management, and 

the Post-Disaster Needs 

Assessment is well advanced 

and expected to be completed 

early in Year Four. The review 

process has been undertaken in 

working groups assigned by the 

Pusdiklat with Lingkar technical 

support. ASB involvement in 

supporting DPOs (people with 

disability organizations) to review 

new training products, and the role of 

working groups, respectively, was to assure that the training products are both ‘disability and inclusive-sensitive’ 

 
Review & Trialing of Basic DM Management and Contingency Planning 

Curriculum 
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and compile with the National Competency Standards (SKKNI) for disaster management and the National 

Qualifications Framework. 

 

2. BNPB’s national database of DRM trainers/facilitators established and accepting DRM facilitator 

registration. This is a milestone achievement for TATTs, and a significant step towards ensuring that the 

human resource investments TATTs has made in training the provincial facilitators (the Pool of Facilitators 

or PoFs) are used and sustained beyond the life of program. Importantly, the database provides both access 

by government to a pool of DRM experts and recognizes national and local talent. TATTs is encouraging the 

PoFs to register and a growing number have now completed the national registration process. To date, 146 

specialists have registered on the site with various technical expertise in areas such as basic DM, GIS, 

community based DRM, contingency planning; PDNA; inclusive DM; logistic management; and school based 

DRM; among others. 

 

3. BNPB Pusdiklat receives Full LAN Accreditation in December 2016. The BNPB Training and Education 

Center (Pusdiklat) received accreditation as the key disaster management technical training facility from the 

State Administration Agency in December 2016. This was an important step in the Pusdiklat’s capacity building 

road map with Pusdiklat recording the second highest score in the history of training unit accreditation. 

Accreditation elevates the status of the Pusdiklat to the only recognized national DM Education and Training 

Center in the country.    
 
 

National University Forum for DRR 
Through this sub-award, which is managed through the Bandung Institute for Technology Research Center for 

Disaster Mitigation, TATTs works with universities in the eight target provinces to build stronger linkages between 

universities and BPBDs; to improve DRR knowledge and understanding of universities; to develop guidelines for 

the development of disaster study centers; to promote disaster risk reduction research; and to strengthen the 

university forum at the provincial level.  

 

During Year Three, the UF-DRR delivered three key activities in the following areas: 

1. Establishment of regional DRR University Forums (Chapters) in all eight target provinces. Supporting 

the establishment of a network of regional higher education forums, including universities and other 

learning and research institutions, is a key strategy of TATTs. It is intended to build the capacity of partner 

universities by promoting inter-university dialogue and collaboration on regional DRR measures, which in 

turn will feed into government policy debate and decision making. Harnessing the potential technical 

resources and policy research capabilities of these institutions is expected to contribute to improved local 

DRR policy and practice.  

 
Peer learning for community based DRM with NTB government and community, September 2017 
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2. Development of Strategic Plans: with guidance from the UF-DRR, the regional Chapters have finalized 

the provincial-level strategic plans. These were prepared in consultation with the target BPBDs and TATTs 

teams, and align with regional and national research priorities for DRM. 

 

3. Documentation of 16 Local DRM Success Stories: With coaching by the UF-DRR, sixteen articles 

documenting DRM Learning and Success Stories from six of the regional chapters have been drafted and 

are undergoing peer review before publication online. Part of the review process will include their circulation 

for comment to participants at the national DRM Month conference in Sorong, West Papua on 23-25 

October. The UF-DRR has also developed a database of DRM research interests, generated by the 

regional DRR University Forums. To kick-start the studies, TATTs may consider co-financing some of the 

policy research topics if they align with local priority needs and support TATTs strategic objectives. In 

September, the UF-DRR conducted a coordination meeting in Bandung with the regional DRR University 

Forums to finalize the strategic plans and to prioritize the areas of research. 

 

Cardno Emerging Markets 
Previously Cardno Emerging Markets held a sub-award for engagement of the Chief of Party to manage the 

TATTs Consortium and a Services Contract for the provision of Short Term Technical Assistance (STTA). The 

Services Contract has been maintained but with the demobilization of Jason Brown as COP, in December 2017, 

a decision was reached to end the sub-ward, with Mercy Corps electing to hire the replacement COP directly.  

 

Throughout Year Three, Cardno recruited and deployed 15 individual consultants and specialists to provide 526 

consultancy days of technical support for TATTs activities in the provinces. Except for the first mobilization of 

the Transitional Leadership Advisor, all specialists engaged by TATTs during Year Three were Indonesian 

nationals. The consultants ranged from subject matter specialists, monitoring and evaluation experts, planning 

and budgeting specialists, and professional facilitators and trainers. During Year Three, TATTs continued to build 

and strengthened its STTA database, with a number of specialists providing multiple inputs to the TATTs 

program. 

 

 
Workshop to prepare peer learning on EOC, Padang, August 2017 
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Annex 1: Technical Training, Simulation, Mentoring & Support - Year 3 
 

A. TECHNICAL TRAININGS 

NO. CODE TRAININGS DATED PROVINCES M F 

1 2.5.6 
Refresher Training for facilitator: Post Disaster Needs 
Assessment held in Manokwari 

3-Oct-16 Papua 8 2 

2 2.2.2 In-House Training: Post Disaster Needs Assessment 4-Oct-16 Papua 6 1 

3 2.2.2 
Training: Introducing Post Disaster Needs Assessment 
tools  

9-Oct-16 W Sumatera 54 9 

4 2.2.2 
Senior Management Training for Heads of BPBDs, 
MANADO - (ASB) 

12-Oct-16 National 19 10 

5 2.3.4 
Training: Assembling Emergency Tents (Dogiyai 
District) 

17-Oct-16 Papua 14 5 

6 2.3.4 Training: Earthquake Safe House (Nabire District) 17-Oct-16 Papua 14 4 

7 2.2.2 In-House Training: Coordination & Rapid Assessment 18-Oct-16 Maluku 11 5 

8 2.5.6 
Training: Basic DM for District BPBD staff (with Lead 
Facilitator)  

18-Oct-16 W Sumatera 6 2 

9 2.2.2 Training: Basic Disaster Management for BPBD staff 21-Oct-16 W Sumatera 29 9 

10 2.5.2 
Training: Soft Skills for Training Of Trainer Program 
(WFP) 

21-Oct-16 National 8 0 

11 2.5.6 
Refresher training for Facilitator: Facilitate a basic 
simulation exercise 

24-Oct-16 Papua 8 3 

12 2.2.2 
Training: Post Disaster Psychosocial Support 
(Managerial Level)  

27-Oct-16 C Java 26 9 

13 2.5.2 
Training: Contingency Planning (Support staff to BNPB 
training) In Jakarta 

27-Oct-16 SE Sulawesi 0 1 

14 2.2.2 In House Training: Emergency Operations Center 28-Oct-16 N Maluku 12 8 

15 2.5.6 
Training: Socialization and simulation Earthquake and 
Tsunami (evaluation and technical facilitation for pool 
of facilitators) 

29-Oct-16 Papua 6 3 

16 2.2.2 
In-house Training: Inclusive DRR for BPBD staff and 
other provincial stakeholders 

9-Nov-16 E Java 28 11 

17 2.2.2 In House Training: Contingency Planning 9-Nov-16 Papua 11 9 

18 2.2.2 
Training design and trial with DPOs I - Jawa Timur - 
(ASB) 

9-Nov-16 E Java 3 3 

19 2.5.6 
In House Training: Post Disaster Needs Assessment 
(Phase 2) 

16-Nov-16 Papua 23 10 

20 2.2.2 Training: Inclusive DRR 18-Nov-16 C Java 32 15 

21 2.2.2 
In-house Training: Disaster Management information 
systems (SMART-PB) for operators 

24-Nov-16 E Java 19 1 

22 2.5.6 
Refreshment & Contingency Plan Training for DPO 
Representatives - (ASB) 

25-Nov-16 National 15 16 

23 2.5.2 Training: TTx, CPx dan FTx 26-Nov-16 W Sumatera 33 4 

24 2.2.2 
Training: Operationalizing emergency radio 
communications systems between BPBDs  

30-Nov-16 Maluku 23 4 

25 2.2.2 
Training: Geographical Information System (GIS) for 
basic DRM, Jogyakarta 

1-Dec-16 National 16 2 

26 2.2.2 
Training: Camp Coordination & Camp Management 
(IOM) 

2-Dec-16 N Maluku 26 6 

27 2.2.2 
Pelatihan PRB, Manajemen Risiko Bencana dan Kajian 
Risiko Bencana untuk civitas akademis, BANDUNG - 
(PT-PRB) 

3-Dec-16 National 13 11 
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NO. CODE TRAININGS DATED PROVINCES M F 

28 2.5.6 
Training: Capacity building for pool of facilitators to 
support Safe School & Madrasah 

11-Dec-16 E Java 13 12 

29 2.2.2 
Training: Government Performance Accountability 
Reporting 

16-Dec-16 E Java 24 12 

30 2.3.4 
Assisting PoF to socialized inclusive DM to Situbondo 
district 

12-Jan-17 E Java 14 2 

31 2.2.2 In House Training – Radio communication 30-Jan-17 Papua 20 1 

32 2.2.2 Internal training on PDNA application to RR Unit 1-Feb-17 E Java 10 2 

33 2.2.2 In House Training – EOC/Pusdalops PB 4-Feb-17 Papua 20 1 

34 2.2.2 In House Training – QLUE application 8-Feb-17 Papua 18 3 

35 2.3.4 Training on IT application for post disaster 9-Feb-17 E Java 18 1 

36 2.2.2 Training on command system for emergency response 3-Mar-17 Maluku 25 3 

37 2.2.2 
Training on PDNA/Jitupasna to Unit 1 of BPBD East 
Java 

7-Mar-17 E Java 7 3 

38 2.2.2 Pelatihan CCCM  di Papua Barat 13-Mar-17 W Papua  25 9 

39 2.2.2 
Disaster Management Training for Senior Decision 
Makers of All districts in East Java 

17-Mar-17 E Java 37 3 

40 2.2.2 Training on TTX EWS Tsunami with BMKG 20-Mar-17 W Papua  9 6 

41 2.3.4 Training to volunteers 21-Mar-17 W Sumatera 50 2 

42 2.2.2 Training on technical radio communication 25-Mar-17 N Maluku 35 11 

43 2.2.2 Training on Basic GIS 31-Mar-17 N Maluku 36 9 

44 2.2.2 Inhouse training: school evacuation 7-Apr-17 SE Sulawesi 10 2 

45 2.2.2 Radio communication training 10-Apr-17 W Sumatera 29 2 

46 2.5.2 Inclusive Humanitarian Action Training 12-Apr-17 National 20 14 

47 2.5.2 Open Street Map (OSM) Training 15-Apr-17 National 14 8 

48 2.5.6 Mentoring to facilitators: Basic Disaster Management 18-Apr-17 C Java 12 2 

49 2.2.2 Basic Disaster Management Training 28-Apr-17 C Java 31 7 

50 2.2.2 Workshop on Inclusive Disaster Management 30-Apr-17 SE Sulawesi 40 7 

51 2.2.2 
Inhouse training: Roles and Function of Coordinators 
and Operators of EOC 

3-May-17 Papua 9 0 

52 2.2.2 Inhouse training: Inclusive disaster management 4-May-17 Papua 9 0 

53 2.5.6 
TA to facilitators: training & simulation for rapid 
assessment team 

5-May-17 C Java 3 0 

54 2.3.4 Training on EOC/Pusdalops to BPBD Blitar district 9-May-17 E Java 13 1 

55 2.3.4 
Training on psychosocial supports to all districts in East 
Java 

10-May-17 E Java 47 7 

56 2.3.4 Training on PDNA/Jitupasna to the districts 10-May-17 Papua 5 2 

57 2.5.6 Refresher training to facilitators 10-May-17 W Papua 2 1 

58 2.2.2 
In-house training: (1) PDNA/Jitupasna; (2) radio 
communication; (3) logistic management 

12-May-17 Papua 7 2 

59 2.2.2 Inhouse training: Radio Communication 15-May-17 Papua 20 0 

60 2.3.4 Training on contingency planning for Surabaya City 18-May-17 E Java 30 0 

61 2.2.2 Training on Basic Disaster Management 19-May-17 E Java 34 6 

62 2.3.4 Training on school based DRM to Sampang district 22-May-17 E Java 28 12 

63 2.2.2 Training on Inclusive DM 26-May-17 National 29 6 

64 2.2.2 Organizational Analysis and Development Training 16-Jun-17 National 12 19 

65   Bi-annual TATTs meeting 10-Jun-17 National     

66 2.3.4 
Training on PDNA/Jitupasna to BPBD and stakeholders 
in Tuban district 

18-Jul-17 E Java 19 15 

67 2.3.4 Training on Accountability Reporting to BPBD Gresik 19-Jul-17 E Java 4 2 
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NO. CODE TRAININGS DATED PROVINCES M F 

district 

68 2.3.4 Training Logistic Management 20-Jul-17 Papua 46 7 

69 2.2.2 In-house training: InaWare 21-Jul-17 Maluku 15 10 

70 2.5.6 Coaching to facilitator to prepare training on InaWare 26-Jul-17 Papua 5 0 

71 2.2.2 In-house training: InaWare 28-Jul-17 Papua 21 10 

72 2.5.2 
Coaching to facilitators on training and simulation on 
equipment of EOC 

8-Aug-17 Papua 3 0 

73 2.2.2 In-house training: EOC/Pusdalops 12-Aug-17 Papua 22 4 

74 2.5.6 Refresher training: exercise on equipment 12-Aug-17 Papua 4 0 

75 2.3.4 
TA to BPBD to assist BPBD Surabaya City in establishing 
resilience village 

22-Aug-17 E Java 15 15 

76 2.3.4 
TA to BPBD to assist BPBD Surabaya City in establishing 
resilience village 

24-Aug-17 E Java 25 15 

77 2.1.3 
Training on contingency planning (testing curriculum 
and modules) 

25-Aug-17 National 33 9 

78 2.2.2 Sharing knowledge on EOC learning process 30-Aug-17 Maluku 16 11 

79 2.3.4 TA to BPBD to assist BPBD Batu City on EOC 30-Aug-17 E Java 6 0 

80 2.2.2 
Workshop on disaster preparedness in occupation 
spaces 

5-Sep-17 Papua 40 11 

81 2.5.2 Preparation for DRR event 5-Sep-17 W Sumatera 6 2 

82 2.5.6 Coaching to facilitators: Training on school based DRM 12-Sep-17 W Sumatera 2 3 

83 2.5.6 Refresher training to facilitators 13-Sep-17 C Java 33 8 

84 2.2.2 In house training: Operationalizing VSAT 28-Sep-17 W Papua 7 0 

85 2.2.2 Training on Basic Disaster Management 29-Sep-17 Papua 31 11 

  6 85     1581 474 

 
B. SIMULATIONS 

NO. CODE SIMULATIONS DATED PROVINCES M F 

1 1.4.3 
Simulation on role and function of Emergency 
Operations Center (earthquake and tsunami) 

17-Sep-15 W Papua 10 47 

2 1.4.3 
Simulation for disaster management technical tactics 
in coordination with local military command 

16-Nov-15 SE Sulawesi 6 1 

3 1.4.3 
Earthquake and tsunami evacuation simulation 
(private sector partnership with Consortium BUMN PT 
Hutama Karya) 

24-Oct-16 Papua 7 4 

4 1.4.3 
Socialization and simulation on self-evacuation against 
earthquake and Tsunami – Argapura village, Jayapura 
City. 

29-Oct-16 Papua 29 7 

5 1.4.3 Earthquake TTX dan CPX 24-Nov-16 W Papua 6 10 

6 1.4.3 Command Post Exercise 13-Dec-16 SE Sulawesi 28 93 

7 1.4.3 Preparedness Drill 14-Dec-16 SE Sulawesi 317 62 

8 1.4.3 Field Test 15-Dec-16 SE Sulawesi 317 62 

9 1.4.3 TTx/CPx on SOP EOC/Pusdalops West Sumatera 13-Apr-17 W Sumatera 19 5 

10 1.4.3 
Simulation on self-evacuation - national preparedness 
day 

26-Apr-17 Papua 94 315 

11 1.4.3 
Exercise: evacuation route for students with disability 
(hearing impaired speech) 

26-Apr-17 SE Sulawesi 30 20 

12 1.4.3 Exercise for rapid assessment team of Blora district 4-May-17 C Java 47 3 

13 1.4.3 Table top exercise on contingency plan of Mt. Merapi 31-Aug-17 C Java 67 7 

14 1.4.3 TTx/CPx on earthquake and Tsunami at Morotai Island 31-Aug-17 N Maluku 30 5 
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NO. CODE SIMULATIONS DATED PROVINCES M F 

District (observer) 

15 1.4.3 Simulation on equipment 12-Aug-17 Papua 47 17 

    15     1054 658 

 
C. COACHING/MENTORING 

NO. CODE MENTORING DATED PROVINCES M F 

1 1.1.4 
Assistances: exercise on disaster simulation to 
community - observer 

26-Jul-16 C Java 3 0 

2 1.1.4 Community socialization (earthquake and tsunami)  1-Oct-16 Maluku 17 6 

3 1.3.1 Discussion on Action Plan for Safe Schools program 3-Oct-16 Papua 8 0 

4 1.2.2 
Coalition meeting on waste management for 
regulation review  

3-Oct-16 W Papua 9 0 

5 1.2.2 
DRR Forum meeting on status of Disaster Management 
regulations 

3-Oct-16 W Papua 24 1 

6 2.4.2 Developing strategic planning of Pusdiklat PB (Lingkar) 3-Oct-16 National 4 3 

7 1.4.1 
FGD Technical Meeting#1: exercise working group to 
finalize exercise documentation. 

4-Oct-16 SE Sulawesi 11 4 

8 2.4.2 
Meeting to prepare visit phase 1 to prepare for 
accreditation (Lingkar) 

7-Oct-16 National 7 3 

9 1.3.1 
Synchronizing BPBD program 2017 with inclusion 
agenda 

13-Oct-16 E Java 5 0 

10 2.7.3 
Talk-show "Role of Government in Disaster 
Management" (National DRR Month - Manado) 

13-Oct-16 National 3 2 

11 1.3.1 DRR inclusion workshop discussion 14-Oct-16 W Papua 7 2 

12 1.1.4 
Participation of DPO representation in mainstream 
DRR forum in Manado - (ASB) 

14-Oct-16 National 2 3 

13 2.2.3 
Facilitator Evaluation for Post Disaster Needs 
Assessment training 

17-Oct-16 Papua 4 1 

14 1.3.1 
Preparedness for data verification assessment - East 
Java district BPBD EOCs 

18-Oct-16 E Java 7 1 

15 1.1.4 
Workshop: Increasing capacity for build back better 
following disaster 

20-Oct-16 Maluku 19 4 

16 2.6.1 
Seminar on DRM in West Papua (to celebrate DRR 
Month) 

25-Oct-16 W Papua 64 2 

17 1.3.1 
Policy Review, Interview to Stakeholders & Focus 
Group Discussion - (ASB) 

26-Oct-16 National 14 10 

18 1.3.1 
Workshop: Planning to develop Merapi volcano 
provincial level contingency plan 

28-Oct-16 C Java 19 5 

19 1.1.4 
Facilitating discussions on thematic student field study 
BPBD North Maluku 

29-Oct-16 N Maluku 32 11 

20 1.2.2 
Form implementing committee to assist forming the 
North Maluku DRR Forum 

31-Oct-16 N Maluku 11 1 

21 2.4.2 
Preparation for accreditation and uploading data 
(Lingkar) 

31-Oct-16 National 8 4 

22 1.3.1 EOC data verification assessment - 30 District/cities 1-Nov-16 E Java 84 15 

23 1.3.1 
Assistance to the legalization of governor decree on 
Disaster emergency command system 

1-Nov-16 SE Sulawesi 7 3 

24 2.1.4 Working group meeting on DMPB, Sentul (Lingkar) 2-Nov-16 National 12 6 

25 1.1.4 Socialization Safe schools program 3-Nov-16 Papua 3 2 

26 1.1.4 Scout Jamboree Papua Province 7-Nov-16 Papua 17 0 

27 1.1.4 Coordination with BPBD on Safe School training 8-Nov-16 E Java 4 1 
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NO. CODE MENTORING DATED PROVINCES M F 

28 1.3.1 
Discussion on design and implementation of PDNA 
training 

8-Nov-16 W Papua 3 2 

29 2.1.2 
Working group for Drafting Curriculum & Training 
Module Contingency Plan - (ASB) 

8-Nov-16 National 10 5 

30 2.1.4 
Meeting of the working group on contingency plan 
(Lingkar) 

8-Nov-16 National 11 11 

31 1.2.2 
Coordination meeting with DRR Forum to create 
Governor DRR competition 

9-Nov-16 Maluku 12 4 

32 1.3.1 Capacity Assessment EOC (Operators) 9-Nov-16 W Sumatera 22 4 

33 1.3.1 
Workshop: Internal strategy to develop Safe Schools & 
Madrasah program for East Java 

10-Nov-16 C Java 6 5 

34 1.3.1 
Workshop on internalization of the strategy of safe 
schools in East Java Province 

11-Nov-16 E Java 10 5 

35 1.3.1 
Development of Book on Good Practice of Inclusive 
DRR in Central Java - (ASB) 

11-Nov-16 C Java 4 4 

36 1.2.2 Preparations for West Papua DRR Forum Congress 14-Nov-16 W Papua 8 3 

37 2.4.2 Meeting of the quality assurance committee (Lingkar) 21-Nov-16 National 6 3 

38 2.1.2 Meeting to review guidance and SOP (Lingkar) 22-Nov-16 National 15 15 

39 1.3.1 
International coordination on review of disaster 
management planning documents and formation of 
action team 

23-Nov-16 Maluku 2 2 

40 1.1.4 Workshop: Creating a DRR Forum for North Maluku 23-Nov-16 N Maluku 40 5 

41 2.7.3 
National Conference on Community-based Disaster 
Risk Reduction, Bandung - (ASB) 

24-Nov-16 National 2 0 

42 2.1.4 
Meeting of the WG contingency planning and writers 
(Lingkar) 

24-Nov-16 National 5 6 

43 2.1.4 Meeting on WG of Logistic management (Lingkar) 29-Nov-16 National 11 8 

44 2.4.2 Meeting on accreditation (data) Lingkar) 30-Nov-16 National 9 5 

45 2.6.1 Kick-off Meeting PRB, BANDUNG (PT-PRB) 1-Dec-16 National 14 9 

46 1.3.1 
4th Urban Social Forum: Panel Discussion on Economic 
Empowerment as an Element to Building Resiliency of 
Person with Disabilities - (ASB) 

3-Dec-16 C Java 3 0 

47 2.7.1 
Peer Learning: BPBD Papua learning visit to Pusdalops 
PB BPBD Kota Batu in east java 

4-Dec-16 E Java 10 0 

48 1.1.4 LAKIP Training Evaluation 12-Dec-16 E Java 8 0 

49 1.1.4 Evaluation on results of Camp Coordination training 13-Dec-16 C Java 4 1 

50 2.7.1 
Peer Learning: BPBD West Papua pay visit to learn TTX, 
CPX and simulation in BPBD SE Sulawesi 

15-Dec-16 W Papua 1 1 

51 2.7.3 National Resilient Village Workshop by BNPB - (ASB) 17-Dec-16 National 30 6 

52 1.3.1 
Coordination on development of standard operating 
procedure for Earthquake and Tsunami 

19-Dec-16 Maluku 1 3 

53 1.3.1 
Coordination meeting on technical assistance for West 
Sumatra EOC 

20-Dec-16 W Sumatera 7 0 

54 1.3.1 Discussion Logistics Cluster 21-Dec-16 C Java 2 1 

55 1.2.2 Coordination with East Java DRR Forum 23-Dec-16 E Java 3 0 

56 2.1.4 
Meeting team of writers on logistic management 
curriculum (Lingkar) 

30-Dec-16 National 4 1 

57 1.3.1 
Capacity Assessment PUSDALOPS PB Sumbar 
(Supervisor group) 

6-Jan-17 W Sumatera 9 0 

58 1.3.1 
Workshop on development of SOP of the Prevention 
and Preparedness Unit of BPBD East Java. 

10-Jan-17 E Java 11 5 

59 1.3.1 Capacity Assessment PUSDALOPS PB West Sumatera 10-Jan-17 W Sumatera 6 0 
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NO. CODE MENTORING DATED PROVINCES M F 

(Manager group) 

60 1.3.1 
Workshop on development of SOP for the Emergency 
response unit 

11-Jan-17 E Java 11 6 

61 1.1.4 Sharing Knowledge between staffs of BPBD 11-Jan-17 Maluku 13 9 

62 1.3.1 Coordination to develop Mt. Merapi contingency plan 12-Jan-17 C Java 7 2 

63 1.3.1 
Workshop on establishment and guideline 
development of team LIDI and drafting Governor 
decree on disability (ASB) 

13-Jan-17 C Java 29 7 

64 1.3.1 
Capacity Assessment PUSDALOPS PB West Sumatera 
(presentation of report) 

19-Jan-17 W Sumatera 19 1 

65 1.3.1 
Workshop dissemination of contingency planning for 
safe schools in East Java. 

25-Jan-17 E Java 16 9 

66 2.6.1 
Competition of wall magazine and governor teaching, 
FPRB Maluku 

25-Jan-17 Maluku 40 60 

67 1.3.1 
Initial development of policy brief to feed national 
government on how to put Perka 14 No. 14 into 
practice at local level. (ASB) 

26-Jan-17 National 29 13 

68 1.2.2 Coordination with DRR Forum 10-Jan-17 C Java 8 3 

69 1.3.1 Development of Unit LIDi PB’s guideline (ASB) 27-Jan-17 National 31 7 

70 1.3.1 Discussion with the Head of BPBD on operation of EOC 30-Jan-17 W Papua  4 1 

71 1.3.1 Discussion with Unit II and staffs of EOC 31-Jan-17 W Papua  13 2 

72 1.3.1 
TA on organizational structure of the EOC in West 
Sumatera 

31-Jan-17 W Sumatera 4 1 

73 1.1.4 
Sharing on the workshop result of Yogyakarta logistic 
cluster 

2-Feb-17 C Java 29 7 

74 1.3.1 Preparation on launching the EOC of Papua 2-Feb-17 Papua 8 0 

75 1.2.2 TA to Unit 1 on Governor decree for DRR Forum 2-Feb-17 W Papua  3 0 

76 1.3.1 Preparation of the working group to review SOP EOC 3-Feb-17 W Sumatera 11 1 

77 1.3.1 
Coordination to prepare for the development of the 
Mt. Ijen contingency plan 

6-Feb-17 E Java 10 5 

78 1.1.4 Meeting on the rules of the EOC and warehouse 7-Feb-17 W Papua  13 3 

79 1.1.4 
Meeting on schedule of contingency planning, 
strategic planning of the units, and training on CCCM 
and EOC  

7-Feb-17 W Papua  5 3 

80 1.3.1 
Coordination to prepare for the development of Mt. 
Merapi contingency plan 

8-Feb-17 C Java 5 2 

81 1.1.4 TA to EOC: rehearse on the radio reporting format 8-Feb-17 W Papua  7 2 

82 1.1.4 
Discussion on the inputs for coordination meeting and 
contingency planning 

13-Feb-17 W Papua  1 2 

83 1.1.4 
Mentoring- sharing knowledge and information to new 
officers of the Central Memberamo district 

14-Feb-17 Papua 6 0 

84 1.1.4 Refresher on EOC 14-Feb-17 W Papua  13 2 

85 1.1.4 Coaching on daily reporting and use of radio 15-Feb-17 W Papua  9 2 

86 1.3.1 Workshop Review SOP Pusdalops PB Sumatera Barat  16-Feb-17 W Sumatera 26 3 

87 1.1.4 Monitoring on the working team of EOC 16-Feb-17 W Papua  11 3 

88 1.3.1 
Coaching on strategic planning of the University Forum 
in West Sumatera 

16-Feb-17 National 22 12 

89 1.3.1 Workshop Update SOP of ER 17-Feb-17 Maluku 25 2 

90 1.3.1 

Technical assistance provision for SOP Pusdalops 
review in West Sumatera and SOP earthquake and 
tsunami in Maluku. (ASB, led by TATTs West Sumatera 
& Maluku) 

17-Feb-17 National 2 3 
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91 1.1.4 
Review on the reporting format and implementation of 
working shift EOC 

17-Feb-17 W Papua  9 2 

92 1.2.2 Meeting of the volunteers in East Java 18-Feb-17 E Java 36 4 

93 1.1.4 Coaching to EOC – monitoring and control of EOC 20-Feb-17 W Papua  7 2 

94 1.3.1 Coordination meeting on review of SOP EOC 20-Feb-17 W Sumatera 9 1 

95 1.1.4 
Discussion on challenges and constrains in the 
implementation of works in EOC 

21-Feb-17 W Papua  8 2 

96 2.5.4 Meeting of PoF on registration to BNPB 22-Feb-17 W Papua  7 5 

97 2.6.1 
Seminar Awareness Rising PRB (FPT PRB) - Sulawesi 
Tenggara 

23-Feb-17 National 35 15 

98 2.6.1 
Coaching on strategic planning of the University Forum 
on DRR – Southeast Sulawesi 

24-Feb-17 National 30 10 

99 1.1.4 
Monitoring of EOC on the implementation of shift and 
identification of challenges and solution 

27-Feb-17 W Papua  8 1 

100 1.1.4 Discussion on EOC on scheduling of shifts 28-Feb-17 W Papua  8 1 

101 1.3.1 Coaching to Unit III on development of SOP PDNA 28-Feb-17 W Papua  2 1 

102 1.3.1 Meeting on district EOCs assessment 1-Mar-17 E Java 15 6 

103 1.3.1 Working group meeting to review SOP ECO 1-Mar-17 W Sumatera 5 2 

104 1.3.1 
Coordination meeting on Mt Ijen contingency planning 
with Unit 1 of BPBD East Java 

2-Mar-17 E Java 7 3 

105 1.3.1 
Presentation of Draft 02 of the Review result of SOP 
ECO with BPBD Sumatera Barat 

3-Mar-17 W Sumatera 16 2 

106 2.6.1 
Seminar Awareness Rising PRB (FPT PRB) - Jawa 
Tengah 

9-Mar-17 National 9 2 

107 2.6.1 
Coaching strategic planning of the University Forum – 
Central Java 

9-Mar-17 National 10 5 

108 2.6.1 Seminar Awareness Rising PRB (FPT PRB) - Maluku 16-Mar-17 National 15 28 

109 2.6.1 
Coaching strategic planning of the University Forum – 
Maluku 

16-Mar-17 National 20 35 

110 1.1.4 Coaching on budgeting for EOC assessment 15-Mar-17 Papua 9 0 

111 1.3.1 Provincial Contingency planning on Mt. Ijen eruption 16-Mar-17 E Java 89 9 

112 2.6.1 Seminar Awareness Rising PRB (FPT PRB) - Papua 18-Mar-17 National 22 24 

113 2.6.1 
Coaching strategic planning of the University Forum – 
Papua 

18-Mar-17 National 17 10 

114 1.2.2 
Discussion on the activities of the disability concerned 
organizations 

20-Mar-17 Papua 8 0 

115 1.3.1 Discussion on the development of EOC 21-Mar-17 Papua 9 0 

116 2.6.1 
Coaching strategic planning of the University Forum – 
West Papua 

22-Mar-17 W Papua  30 20 

117 1.2.2 Coordination meeting of DRR Forum 23-Mar-17 Maluku 7 4 

118 1.2.2 
Coffee Morning of West Sumatera DRR Forum and 
BPBD 

23-Mar-17 W Sumatera 27 3 

119 2.6.1 Seminar Awareness Rising PRB (FPT PRB) - Papua Barat 23-Mar-17 National 23 7 

120 1.3.1 Coordination meeting to update contingency planning 24-Mar-17 C Java 4 1 

121 1.2.2 
Meeting with the PPDI SE Sulawesi on training on 
inclusive DM 

27-Mar-17 SE Sulawesi 16 4 

122 1.3.1 
Meeting of the working group (finalization of SOP and 
action plan on exercise of SOP EOC) 

27-Mar-17 W Sumatera 6 2 

123 1.1.4 Coaching to EOC on rolling working schedule 29-Mar-17 W Papua  9 1 

124 2.3.3 
Coordination meeting with Pegunungan Bintang 
district on EOC 

30-Mar-17 Papua 5 1 

125 1.3.1 Discussion with Unit 1 on emergency response plan 30-Mar-17 W Papua  1 1 
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126 2.6.1 
Coaching strategic planning of the University Forum – 
North Maluku 

30-Mar-17 N Maluku 33 20 

127 2.6.1 Discussion with DRR Forum on mangrove 30-Mar-17 W Papua  4 1 

128 2.6.1 
Coaching strategic planning of the University Forum – 
West Sumatera 

30-Mar-17 National 23 6 

129 2.6.1 
Coaching strategic planning of the University Forum – 
East Java 

30-Mar-17 National 15 15 

130 1.1.4 
In-depth interview for self-assessment on Inclusion for 
18 stakeholders in Central Java, West Sumatera, 
Maluku, and North Maluku. (ASB) 

31-Mar-17 National 15 5 

131 2.6.1 
Seminar Awareness Rising PRB (FPT PRB) - Maluku 
Utara 

29-Mar-17 National 76 39 

132 2.6.1 Seminar Awareness Rising PRB (FPT PRB) - Jawa Timur 31-Mar-17 National 53 29 

133 2.6.1 
Seminar: awareness raising on DRR for mass medias in 
East Java 

1-Apr-17 E Java 53 29 

134 2.6.1 
Strategic planning of University Forum for DRR in 
Papua 

3-Apr-17 Papua 2 1 

135 1.1.3 
Work planning with each unit of BPBD on TATTs 
program 

3-Apr-17 SE Sulawesi 8 5 

136 1.3.1 Meeting: working group to review SOP EOC/Pusdalops 4-Apr-17 W Sumatera 6 2 

137 1.2.2 
Meeting: committee to prepare the congress of joint 
secretariat for volunteers 

5-Apr-17 E Java 7 2 

138 1.3.1 
Discussion on strategic planning of UF-DRR in Papua 
Barat 

6-Apr-17 W Papua 6 4 

139 1.3.1 
Consultation on draft 2 of SOP EOC/Pusdalops West 
Sumatera 

6-Apr-17 W Sumatera 23 4 

140 1.3.1 Workshop: finalization on guideline of Disability Unit 7-Apr-17 National 23 6 

141 1.3.1 
Meetings with the district governments of Boyolali, 
Klaten, Magelang on Mt. Merapi contingency planning 

8-Apr-17 C Java 13 6 

142 1.3.1 
Meeting to prepare for contingency planning Mt. 
Merapi 

9-Apr-17 C Java 13 6 

143 1.3.1 
Meeting to prepare for contingency planning Mt. 
Merapi 

10-Apr-17 C Java 6 2 

144 1.3.1 
Workshop to socialize contingency planning on Mt. 
Merapi 

12-Apr-17 C Java 65 7 

145 1.2.2 
Meeting: committee to prepare the congress of joint 
secretariat for volunteers 

17-Apr-17 E Java 5 2 

146 2.5.1 
Meeting with facilitators: preparation for national 
preparedness day 

17-Apr-17 W Papua 12 5 

147 1.3.1 Preparation on contingency planning on Mt. Merapi 18-Apr-17 C Java 5 2 

148 1.2.2 
Meeting: committee to prepare the congress of joint 
secretariat for volunteers 

18-Apr-17 E Java 5 2 

149 1.3.1 
Preparation: review contingency plan of earthquake 
and Tsunami in Buru district 

18-Apr-17 Maluku 9 5 

150 1.2.2 
Meeting: committee to prepare the congress of joint 
secretariat for volunteers 

19-Apr-17 E Java 12 2 

151 1.3.1 
Review contingency plan of earthquake and tsunami in 
Buru district 

19-Apr-17 Maluku 25 5 

152 1.3.1 
Updating contingency plan of Mt. Merapi of Klaten 
district 

20-Apr-17 C Java 44 3 

153 1.3.1 
Updating contingency plan of Mt. Merapi of Boyolali 
district 

20-Apr-17 C Java 31 5 

154 1.2.2 Assembly of DRR Forum East Java 25-Apr-17 E Java 81 12 
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155 1.3.1 Workshop: contingency planning on Mt. Merapi 29-Apr-17 C Java 7 81 

156 1.3.1 
Coordination follow up on contingency plan of Mt. 
Merapi 

2-May-17 C Java 3 1 

157 1.1.3 Work planning TATTs Papua 2-May-17 Papua 3 0 

158 1.3.1 Discussion to establish a PDNA team 4-May-17 E Java 13 1 

159 1.1.3 Coordination to extend TATTs program in Central Java 5-May-17 C Java 3 3 

160 2.5.1 Coaching to facilitators to prepare for training 5-May-17 C Java 2 1 

161 1.3.1 Coordination meeting to review DM Plan Maluku 5-May-17 Maluku 8 6 

162 1.3.1 
Meeting to draft governor decree on financing 
emergency response 

6-May-17 W Sumatera 9 1 

163 1.1.3 Work planning TATTs Papua 8-May-17 Papua 8 0 

164 1.1.2 
Identification the needs for CB of the Prevention and 
Preparedness Unit of BPBD Central Java 

9-May-17 C Java 3 1 

165 1.3.1 
discussion to prepare activity on school based DRM in 
Sampang and Trenggalek district 

9-May-17 E Java 3 1 

166 2.6.2 
Meeting with UF-DRR, input for University Hawaii and 
Hope Worldwide activities 

9-May-17 W Papua 2 1 

167 1.3.1 
Workshop on drafting guideline on PDNA West 
Sumatera 

9-May-17 W Sumatera 6 2 

168 1.1.2 
Identification the needs for CB of the Logistic Unit of 
BPBD Central Java 

10-May-17 C Java 4 1 

169 1.3.1 Assistance to Unit 1 on revision of work plan 10-May-17 W Papua 2 1 

170 1.1.3 
Meeting to develop committee for reviewing TATTs 
program 

11-May-17 SE Sulawesi 3 6 

171 1.1.2 
Identification of the needs of CB of the Rehabilitation 
and Reconstruction Unit of BPBD 

12-May-17 C Java 2 1 

172 1.1.2 
Identification of the needs of CB of the Emergency 
Response Unit of BPBD 

13-May-17 C Java 3 1 

173 1.3.1 
Workshop on drafting guideline on PDNA West 
Sumatera 

13-May-17 W Sumatera 52 8 

174 1.3.1 
Discussion: contingency planning in Manokwari and 
South Manokwari district 

14-May-17 W Papua 4 1 

175 1.1.3 Work planning TATTs Central Java 15-May-17 C Java 17 2 

176 1.3.1 Contingency planning on Mt. Gamalama, Ternate 16-May-17 N Maluku 18 7 

177 1.1.3 Consultation on M&E TATTs  17-May-17 W Papua 6 2 

178 1.3.1 Coordination meeting to review DM Plan Maluku 18-May-17 Maluku 8 6 

179 1.1.3 Workshop to review TATTs Papua 18-May-17 Papua 7 2 

180 1.1.3 
Meeting with facilitators - review TATTs West 
Sumatera 

18-May-17 W Sumatera 2 1 

181 1.3.1 Follow up contingency planning to other organizations 19-May-17 C Java 9 2 

182 1.2.2 Meeting: Joint Secretariat of Volunteers 22-May-17 E Java 10 3 

183 2.7.2 Meetings on Disability Service Unit 22-May-17 E Java 5 0 

184 1.1.3 Meeting preparation for workshop on TATTs review 22-May-17 SE Sulawesi 3 6 

185 2.5.1 Coaching to facilitators 23-May-17 W Papua 1 4 

186 1.3.1 Contingency planning on Mt. Merapi 24-May-17 C Java 22 6 

187 1.1.3 Workshop to review TATTs East Java 24-May-17 E Java 19 3 

188 1.1.3 Workshop to review TATTs Papua 24-May-17 Papua 26 6 

189 1.3.1 
Exercising Development of disaggregated database 
through Initial and In-depth Assessment for Flash-flood 
emergency response in Magelang (ASB) 

24-May-17 National 7 1 

190 1.1.3 Workshop – work plan TATTs West Papua 26-May-17 W Papua 12 11 
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191 1.1.3 Workshop - review TATs program Papua 30-May-17 Papua 4 0 

192 1.1.3 
Preparation: workshop review TATTs Southeast 
Sulawesi 

30-May-17 SE Sulawesi 3 6 

193 1.1.3 Preparation: workshop review TATTs Papua 31-May-17 Papua 3 0 

194 1.1.3 Workshop to review TATTs Southeast Sulawesi 31-May-17 SE Sulawesi 30 7 

195 2.6.2 
Socialization of strategic plans of the UF-DRR from 
each province 

2-Jun-17 National 13 10 

196 1.2.2 
Meeting of the committee of the Joint Secretariat of 
Volunteers 

3-Jun-17 E Java 11 2 

197 1.1.3 Meeting on program TATTs review 5-Jun-17 Maluku 5 3 

198 1.3.1 
Dissemination of National Consultation Result and 
finalization of Unit LIDi PB’s Guideline (ASB) 

9-Jun-17 C Java 10 4 

199 1.3.1 Launching the Disability Service Unit (LIDI) 19-Jun-17 C Java 3 3 

200 1.1.3 
Work planning with the Emergency and Logistic Unit, 
BPBD 

19-Jun-17 E Java 4 2 

201 1.3.1 
Discussion to prepare launching of the Disability 
Service Unit 

19-Jun-17 C Java 3 3 

202 1.3.1 
Provision of support to conduct socialization on 
CBDRM to DPO representatives (ASB) 

19-Jun-17 National 36 15 

203 1.2.2 Work planning, UF-DRR West Papua 23-Jun-17 W Papua 22 16 

204 1.3.1 
Coordination, design of launching event of the 
Disability Service Unit 

5-Jul-17 C Java 8 4 

205 1.2.2 
Meeting of the committee of the Joint Secretariat of 
Volunteers 

5-Jul-17 E Java 12 2 

206 1.2.2 Coordination meeting of DRR Forum Maluku 5-Jul-17 Maluku 9 9 

207 1.3.1 Finalize contingency plan 6-Jul-17 C Java 4 2 

208 1.2.2 Coordination meeting of DRR Forum East Java 10-Jul-17 E Java 15 2 

209 1.3.1 
Meeting of the Preparedness Unit - workshop review 
DM Plan 2012-2016 

10-Jul-17 Maluku 2 2 

210 1.3.1 Preparation to launch Inclusivity movement  14-Jul-17 C Java 6 5 

211 1.3.1 
Coordination and collection of disaster data for the Mt. 
Merapi contingency plan 

14-Jul-17 C Java 8 2 

212 1.1.2 
Coordination meeting with the Preparedness Unit of 
BPBD Maluku 

17-Jul-17 Maluku 2 3 

213 1.3.1 
Coordination, design of launching event of the 
Disability Service Unit 

18-Jul-17 C Java 14 7 

214 1.1.2 Meeting with the Recovery Unit, planned activities 18-Jul-17 Maluku 2 3 

215 1.4.4 
Evaluation of TTx and CPx on contingency plan of 
Tsunami in West Sumatera 

21-Jul-17 W Sumatera 13 2 

216 1.1.4 Supports to analyze the work burden of the EOC 21-Jul-17 W Papua 7 0 

217 1.3.1 
Discussion on the development of the recovery 
regulation 

24-Jul-17 E Java 9 0 

218 1.3.1 Socialization of the roles of EOC to the districts 24-Jul-17 Papua 8 0 

219 1.1.3 Consolidation of TATTs program in Southeast Sulawesi 24-Jul-17 SE Sulawesi 13 7 

220 1.2.2 Meeting with HWDI 25-Jul-17 Maluku 1 7 

221 1.1.3 Work planning TATTs East Java 26-Jul-17 E Java 13 2 

222 1.4.4 Observing TTx and CPx on Mt. Gamalama 27-Jul-17 N Maluku 30 4 

223 1.3.1 
Preparation: workshop on development and financing 
strategy for community based DRM  

27-Jul-17 W Sumatera 2 2 

224 1.3.1 
Workshop: contingency plan of Tsunami in Manokwari 
district and South Manokwari District 

28-Jul-17 W Papua 40 8 

225 1.2.2 Meeting with disability organizations 28-Jul-17 N Maluku 3 2 
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226 1.3.1 Preparation to launch Inclusivity movement  4-Aug-17 C Java 8 22 

227 1.1.2 Work planning TATTs Maluku 4-Aug-17 Maluku 7 3 

228 1.1.4 Develop presentation of BPBD East Java  7-Aug-17 E Java 5 1 

229 1.3.1 Launching of the Disability Unit  9-Aug-17 C Java 22 8 

230 2.5.1 
Meeting with facilitators and BPBD to evaluate DM 
plan 

9-Aug-17 Maluku 2 1 

231 1.3.1 
Competition on community resilience initiatives in East 
Java 

10-Aug-17 E Java 100 56 

232 1.1.3 Work planning TATTs Central Java 11-Aug-17 C Java 3 1 

233 1.2.2 Meeting DRR Forum North Maluku 13-Aug-17 N Maluku 1 1 

234 2.4.1 Evaluation on certification 14-Aug-17 E Java 7 0 

235 1.1.3 Meeting with Recovery  Unit 15-Aug-17 C Java 4 2 

236 1.1.2 Meeting with the Secretary and Head of ER Unit 15-Aug-17 N Maluku 3 0 

237 1.1.3 Meeting with the Prevention and Preparedness Unit 16-Aug-17 C Java 4 2 

238 1.2.2 
Meeting between BPBD East Java, TATTs, and 
AIPTINAKES 

16-Aug-17 E Java 3 0 

239 2.1.1 
Meeting to prepare testing of logistic training 
curriculum and modules 

16-Aug-17 National 10 7 

240 2.1.1 
Meeting to prepare testing of contingency planning 
training curriculum and modules 

18-Aug-17 National 9 5 

241 1.1.3 Meeting with the Emergency Unit 18-Aug-17 C Java 4 1 

242 1.3.1 
Meeting with BPBD South Manokwari on contingency 
planning 

18-Aug-17 W Papua 4 1 

243 1.1.3 Work planning TATTs Papua 2017-2018 19-Aug-17 Papua 3 0 

244 1.1.2 Meeting with the Secretariat of BPBD 21-Aug-17 N Maluku 1 1 

245 1.2.2 Meeting with DRR Forum 22-Aug-17 Maluku 5 6 

246 1.3.1 
Meeting with BPBD Manokwari on contingency 
planning 

23-Aug-17 W Papua 4 1 

247 1.1.3 Review and plan TATTs Papua 2015-2018 24-Aug-17 Papua 14 2 

248 1.3.1 
Meeting with facilitators of workshop on community 
resilience 

25-Aug-17 W Sumatera 3 1 

249 2.5.1 Socialization on school based DRM 26-Aug-17 Papua 33 60 

250 2.1.1 Planning on logistic management training 28-Aug-17 National 2 4 

251 1.1.3 Meeting TATTs West Sumatera 30-Aug-17 W Sumatera 3 1 

252 1.1.3 
Discussion on TATTs workplan 2017-2018 and peer 
learning on CBDRM 

31-Aug-17 W Sumatera 4 1 

253 1.3.1 Discussion on assessment of EOC 1-Sep-17 C Java 6 1 

254 1.1.2 Discussion on assessment of EOC 5-Sep-17 SE Sulawesi 2 0 

255 1.1.3 Coordination BPBD - TATTs 5-Sep-17 SE Sulawesi 8 2 

256 1.2.2 Meeting with DRR Forum 6-Sep-17 Maluku 5 2 

257 1.1.3 
Coordination with the Prevention and Preparedness 
Unit of BPBD East Java 

7-Sep-17 E Java 7 2 

258 1.1.3 Coordination meeting with the Secretariat of East Java 7-Sep-17 E Java 4 1 

259 1.1.3 Coordination BPBD - TATTs 7-Sep-17 SE Sulawesi 4 14 

260 1.3.1 Meeting small team on DM Plan 8-Sep-17 Maluku 4 4 

261 1.1.3 Discussion with Preparedness Unit 8-Sep-17 SE Sulawesi 2 0 

262 2.5.1 
Meeting with facilitators of DRR socialization to Teluk 
Bintuni district 

13-Sep-17 W Papua 2 1 

263 1.1.3 Program M&E with each unit 14-Sep-17 Papua 3 2 

264 1.3.1 Review meeting on launching LIDI event 19-Sep-17 C Java 14 5 
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265 1.1.2 Discussion on assessment of EOC 19-Sep-17 E Java 3 0 

266 2.6.1 Coordination meeting of UF-DRR 22-Sep-17 National 10 10 

267 1.3.1 Meeting of the committee on Jambore DRR 22-Sep-17 W Sumatera 3 5 

268 1.1.3 Coordination with Recovery Unit on TATTs activities 26-Sep-17 C Java 5 1 

269 1.1.3 Coordination with Recovery Unit on TATTs activities 26-Sep-17 E Java 8 0 

270 1.1.3 Coordination with the ER and Logistic Unit 27-Sep-17 E Java 7 1 

271 1.1.3 Coordination with the Secretariat on TATTs activities 28-Sep-17 C Java 5 1 

272 2.7.2 Meeting on Jambore EOC 28-Sep-17 E Java 4 0 

273 1.1.3 
Finalization of TATTs program with the Secretariat of 
BPBD 

28-Sep-17 E Java 7 1 

  21 253     3396 1390 

 

 
 
 

 
Congress of the East Java DRR Forum 
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Annex 2: Reviewed Year 3 Annual Plan Key Performance Indicator Matrix 

NO  INDICATOR TARGET 

YEAR 1 
(OCT14-SEP15) 

YEAR 2  
(OCT15-SEP16) 

YEAR 3  
(OCT16-SEP17) 

CUMMULATIVE  
YEAR1-YEAR3 

M F TOTAL M F TOTAL M F TOTAL M F TOTAL 

1 Number of direct beneficiries reached 9,460 1149 605 1754 2264 478 2742 6138 2552 8690 9551 3635 13186 

2 Number of people trained in disaster preparedness, mitigation, and 
management, by sex 

5,300 570 208 778 1412 397 1809 1688 504 2192 3670 1109 4779 

3 Number of individuals trained (disaggregated) 1,500     0     0 1222 213 1435 1222 213 1435 

4 Number of trainings conducted 260     31     60     88     179 

5 Number of people passing final exams or receiving certificates, by 
sex  

500 32 14 46 135 26 161 639 153 792 806 193 999 

6 % of people trained who retain skills and knowledge after two 
months  

80%     0     0     0     0 

7 Number of hazard risk reduction plans, strategies, policies, disaster 
preparedness, and contingency plans developed and in place 

48     0     31     8     39 

8 Number of people participating in discussions regarding national 
risk reduction strategies as a result of the program, disaggregated 
by sex 

400     0 59 15 74 825 393 1218 884 408 1292 

9 Number of communities and stakeholders involved in the 
development of plans, policies, and strategies 

400     472     1006     2405     3973 

10 Percentage of training participants who have passed post-test 
assessments 

70%                         

11 # of simulations and training exercise carried out by targeted BPBDs 
with TATTs, followed by learning sessions 

100     6     16     15     31 

12 # of people involved in simulations, disaggregated by gender, age, 
and disability 

6,400 264 114 378 972 368 1340 1054 658 1712 2290 1140 3430 

13 # of key personnel (disaggregated by gender) in each targeted 
Provincial BPBDs trained as trainers  

400 75 25 100 440 106 546 215 54 269 730 185 915 

14 # of key personnel (disaggregated by gender) in each targeted BPBD 
has experience training other provincial  and district BPBD staff 

200 37 5 42 209 36 245 111 29 140 357 70 427 

15 Number of pools of facilitators in each targeted province and 
nationally (disaggregated) 

9     0     7     0     9 

16 # of objectives from each provincial BPBD self-assessment/planning 
priorities completed (e.g.: strategic plans, hazard maps, specific 
trainings, etc.) 

6     0     4     0     7 

17 Number of trainings implemented by provincial BPBD staff in each 48     0     20     17     37 
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NO  INDICATOR TARGET 

YEAR 1 
(OCT14-SEP15) 

YEAR 2  
(OCT15-SEP16) 

YEAR 3  
(OCT16-SEP17) 

CUMMULATIVE  
YEAR1-YEAR3 

M F TOTAL M F TOTAL M F TOTAL M F TOTAL 

target districts 

18 # training modules updated and improved or newly developed 16     3     4     0     7 

19 # of people participating in updating & improving training modules, 
disaggregated by sex, age, and disability 

300 32 6 38 15 7 22 165 107 272 212 120 332 

20 Stakeholder committees formed in every target province Y     50%     50%     Y     Y 

21 Stakeholder committees meet at least every two months, with at 
least 50% participation 

Y     0     0     Y     Y 

22 # of participants involved in cross-visits to share learnings and 
experiences with counterparts in other provinces/districts 

80     0 18 4 22 65 7 72 83 11 94 

23 # of meetings held between provincial and district BPBDs 34     6     30 0 0 9     45 

24 # of models, documented lessons learned or best practices shared 
through the university network or other mechanisms 

24     0     0     1     1 

 


